
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:18 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1047 Date: 01-Apr-2014 Tuesday

Approved Date:

Shift Hours: 06:00 am 03:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 666

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the unistrut . They had to prepare their
tools , equipments , & reroute the power lines . They were done at 8:00 AM.

Richard , Donald , Paul , & Reggie had to work on the unistrut on the skirt . Crews had to clean , grind ,
heat , & weld . They started at 8:10 AM.

Richard had to work on the North East plate , work with the QA & QC , & work with his crews . He
started at 8:10 AM. He was done at 12:00 PM.

In the afternoon , Richard had to work on the South center skirt plate . He had to weld 3 unistrut for the
sump water pipe . He started at 12:45 PM. He was done at 2:40 PM.

Donald had to work on the South East plate . Donald had to set the unistrut & tack weld them . He
started at 8:15 AM. He was done at 2:40 PM.

Reggie had to work on the South West plate . He continued to weld the top unistrut . He started at 8:15
AM. He was done at 2:45 PM

Paul had to work with all crews in all areas , cut more unistrut , clean the edges , mobilize tools ,
equipments, & supply materials to the crews . He started at 7:30 AM.

Due to the weather conditions . Crews had to stop few times until the rain stops , return to the site , dry
the plate & the unistrut , & continue to weld .

Simon & Bernie were on the site . They had to work with the welders & VT the welds . Check Simon 's
report for the welders detailed activities .

Ballard Diving crews came to the site at 6:00 AM. Crews had to work on the fender cover panels . They
had to prepare their gears , air supply hoses , & equipments . They were done at 7:00 AM.

Alex was the diver for today . Alex went into the water at 7:10 AM. He had to make final check on the
panels below the water level , drill , install , & drive the screws . Alex was done at 9:00 AM.

After that , he had to wait for Dutra crews to mobilize & set the barge on the West side to hook the last
pile . Alex went into the water at 10:30 AM. He came out at 10:45 AM.

Ballard crews had to wrap up their gears , air supply hoses , & equipments . They were done at 11;40
AM. Crews left with Dutra barge at 11:50 AM.
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Dutra crews came to the site at 6:00 AM. Crews had to work on the fender cover panels , work on
house keeping , & pull all the equipments , out of the site .

Sam , Ron , Manuel , Ben , James , & Luke had to work on the remaining screws on the East side of
the fender . Steve had to fly & the catwalk & set the boat in the water . Crews had to prepare their tools ,
equipments , & reroute the power lines . They were done at 6:30 AM. Crews started on the cover panels at
7:00 AM.

In addition to that , crews had to pull out of the site the generator , air compressor , the pile brackets ,
lumber , & plywood . They were done at 10:00 AM.

After that , crews had to pull the cat walk , mobilize & set the barge West side of the tower , work with
the diver , & pull the last pile out of the site . They were done at 11:00 AM.

Finally , crews had to wrap up , pull out of the side the boat out of the water , hook the barge to the tug
boat . They were done at 11:40 AM. Crews & the barge left at 11:50 AM.

Certified Coating crews came to the site at 7:30 AM. Their equipments & materials barge was mobilized
& set on the site at 8:00 AM. Crews had to connect the hoses between their equipments , run them on the
cat walk , reroute from the barge to the site , & prepare their tools . They were done at 9:30 AM.

Crews had to work with the QA on spot blast , clean , & paint in the cells , & shafts between 3 & 13
meters . Francisco , Jorge , & Roberto started to blast at 9:40 AM.

Bill had to work on the barge monitoring the equipments & he had to work with the other crews

Ricardo , Marco , Andrews , & Ron had to work on house keeping . They had to vacuum & clean inside
the tower shafts & the cells. They started at 9:40 AM.

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

6.00

*E0660562

0.00

No

0.00 0.00

6.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

6.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH JOHN BOYKENOperator 0.00 0.00 0.00 0.00

OTH TIM BACKOperator 0.00 0.00 0.00 0.00

OTH KEVIN CAMPELOperator 0.00 0.00 0.00 0.00

JNM BILL BIRCHPiledriver 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM MANUEL ROBIANCOPiledriver 0.00 0.00 0.00 0.00

OTH STEVE FRIYEROperator 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM BEN UNUTOAPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00
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Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

ALEX DOSSMarine Coordinator 6.00 0.00 0.00 6.00

TODD HORNERMarine Coordinator 6.00 0.00 0.00 6.00

BILL FEHRMarine Coordinator 6.00 0.00 0.00 6.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

"HYDRAULIC CRANES & EXCAVATORS

8.00 0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM HUMBERTO DURANNone of the Above 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM BILL GREENWOODPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00
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